Product Launch Time Plan – Q4 2026

Blue cells on yellow are inputs – change them and every date, total and the timeline update automatically.

Key dates

Milestone	Date
Sourcing & PO	Tue 20 Oct 2026
Ship (sea / air)	Wed 28 Oct 2026
Launch	Fri 20 Nov 2026
Re-order	Thu 10 Dec 2026

Lead times (days)

Window	Days
Production / packing (PO → ship)	8
Transit & customs (ship → launch)	23
Total lead time (PO → launch)	31
Selling days (launch → re-order)	20

Products & purchase orders

Product	Order qty (units)	Unit cost min (€)	Unit cost max (€)	PO value min (€)	PO value max (€)	Sourcing & PO	Ship (sea / air)	Launch	Re-order	Re-order stock arrives (est.)	Units/day to sell out by re-order
Pet Grooming Hammock Stand Iron	80	€5.00	€6.00	€400	€480	Tue 20 Oct 2026	Wed 28 Oct 2026	Fri 20 Nov 2026	Thu 10 Dec 2026	Sun 10 Jan 2027	4.0
Dog bark deterrent	70	€6.00	€7.00	€420	€490	Tue 20 Oct 2026	Wed 28 Oct 2026	Fri 20 Nov 2026	Thu 10 Dec 2026	Sun 10 Jan 2027	3.5
Toilet paper holder stand	50	€5.00	€6.00	€250	€300	Tue 20 Oct 2026	Wed 28 Oct 2026	Fri 20 Nov 2026	Thu 10 Dec 2026	Sun 10 Jan 2027	2.5
Free standing bird bath feeder	50	€5.00	€6.00	€250	€300	Tue 20 Oct 2026	Wed 28 Oct 2026	Fri 20 Nov 2026	Thu 10 Dec 2026	Sun 10 Jan 2027	2.5
Total	**250**	**€5.28**	**€6.28**	**€1,320**	**€1,570**						**12.5**

Quantities and unit cost ranges provided by you. Unit costs are product cost only – shipping, customs duty, VAT and marketplace fees are not included. Per-product dates follow the key dates above; overwrite a row's date if one product moves.

Watch-outs

1. Only 8 days between PO (20 Oct) and shipping (28 Oct): confirm each supplier has stock ready, or production will push the ship date.
2. 23 days from ship to launch: realistic by air (about 5–10 days). Sea freight door-to-door usually takes 3–6 weeks, so sea risks missing the 20 Nov launch.
3. Black Friday (27 Nov) and Cyber Monday (30 Nov) fall in your first launch week – have listings and ads live before then.
4. A re-order on 10 Dec with the same ~31-day lead time arrives around 10 Jan, after Christmas. If sales start fast, bring the re-order forward.
5. Chinese New Year is 6 Feb 2027; factories close roughly late Jan to late Feb, so place any second re-order by early January.

Timeline (weekly)

Dates come from the Key dates on the Time Plan tab. Only the Status column is edited here.

Phase	Start	End	Days	Status	19 Oct	26 Oct	02 Nov	09 Nov	16 Nov	23 Nov	30 Nov	07 Dec	14 Dec	21 Dec	28 Dec	04 Jan	11 Jan
Sourcing & PO placed	20 Oct	20 Oct	1	Planned													
Production, QC & packing	21 Oct	27 Oct	7	Planned													
Shipping (sea / air) & customs	28 Oct	19 Nov	23	Planned													
Listings, photos & ads set-up	28 Oct	19 Nov	23	Planned													
Launch	20 Nov	20 Nov	1	Planned													
Black Friday → Cyber Monday	27 Nov	30 Nov	4	Planned													
Selling period (launch → re-order)	20 Nov	10 Dec	21	Planned													
Re-order PO placed	10 Dec	10 Dec	1	Planned													
Re-order production & shipping (est.)	11 Dec	10 Jan	31	Planned													

Blue bar = phase running that week · Orange = one-day milestone · Week columns start on Monday.